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PENNEASTERN ENGINEERS, LLC 
165 NORTH WILKES-BARRE BOULEVARD 

WILKES-BARRE, PA 18702 
Phone (570) 823-4712 Fax (570) 823-4727 

 
 
 

AVOCA BOROUGH ENGINEER’S REPORT 
September 10, 2026 

 
 
 
1. Mill Creek Flood Protection Project 

 

No new information to report. 
 

Previously Reported: The Mill Creek Flood Protection Project’s Emergency Action Plan 
has been forwarded to DEP and PEMA for their review. 

 
 
2. MS4 program 

 
The MS4 inspection with DEP was held on August 18th and the Inspection Report indicated 
No Violations Noted.  However, a non-compliance was noted for not completing the 
implementation of the PRP by the date identified in the permit. 

 
 
3. MS4 PRP Project along the Norfolk Southern Railroad 

 

No new information to report. 
 

Previously Reported: The second project for the MS4 PRP (Pollution Reduction Plan) is a 
vegetated swale along the Norfolk Southern Railroad. Funding will be needed for this 
project. Rough preliminary costs have the project at $600,000. 

 
 
4. McAlpine Street Storm Sewers 

 

No new information to report. 
 

Previously Reported: The McAlpine Street Storm Sewers (both east and west of Mill 
Creek) have been tested for high amounts of fecal coliform. Both storm sewers will need to 
be investigated for the source(s) the fecal coliform. 

 
 
5. Lampman and Gedding Streets Drainage Issues 

 

No new information to report. 
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6. Main and McAlpine Streets Intersection Improvements 
2019 Penn DOT Multimodal Transportation Grant amount $1,550,000 
2020 CFA Multimodal Transportation Grant amount $325,000 

 
Currently working out the signalization of the intersection and issues with Main Pool’s 
driveway and the Norfolk Southern’s access driveway.   
 

7. 2024 Statewide LSA Grant – Bennett Street Wall and Drainage Improvements 
 

Pioneer Construction Co., Inc., has submitted their Maintenance Bond and Pay Application 
#5.  Our office has reviewed Pay Application #5 and the completed work and recommends 
approval of Pay Application #5 in the amount of $23,806.08. 

 
 
8. 2025 CFA MMT Grant – McAlpine Street Sidewalk Project 

 

Waiting for the two grant agreements to be finalized. 

 
 
9. 2025 AML Grant - Coal Waste Pile Removal – Design Phase 

 

Currently researching nearby existing abandon mine lands as sites for the spoil materials. 
 
 
10. 620 McAlpine Street Inlet Repair 

 

Replacing the frame and lid on the existing storm manhole remains to be completed. 
 
 
11. 2026 CDBG Grant – Street Improvements Project 

 

No new information to report. 
 

Previously Reported:  A few homes need income surveys completed to determine if the other 
half of New Street and Greeley Street qualify for funding.  Also the engineering services will 
need to be advertisement in order to qualify for grant funding. 

 

 

12. Avoca Flatts Field Fencing and Improvements 

  
 Waiting for the grant agreement to be finalized. 
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13. 2026 SW LSA Grant – Avoca Hose Company Building Improvements 
 

No new information to report. Waiting for grant approval. 
 

 
 

Respectfully Submitted, 

 
Paul Pasonick, PE, PLS 
PennEastern Engineers, LLC 


