

PENNEASTERN ENGINEERS, LLC

165 NORTH WILKES-BARRE BOULEVARD

WILKES-BARRE, PA 18702

Phone (570) 208-3130 Fax (570) 823-4727

AVOCA BOROUGH ENGINEER'S REPORT

February 11, 2021

1. Mill Creek – Elevated Floodplain Project

No new information to report.

2. Mill Creek Flood Protection Project

Still waiting to hear from DEP and PEMA on their review of the Borough's Emergency Action Plan (EAP).

3. MS4 Project on Mike MacKarey's Property

Our office is working on the design of the project.

4. McAlpine Street Storm Sewers

No new information to report.

Previously Reported: The McAlpine Street Storm Sewers (both east and west of Mill Creek) tested for high amounts of fecal coliform. Both storm sewers will need to be investigated for the source(s) the fecal coliform.

5. Kiesinger South Street Property

Still waiting to hear from Mr. Kiesinger's surveyor, George Parker concerning the revisions we discussed.

6. Lampman and Gedding Streets Drainage Issues

No new information to report.

7. 2020 CDBG Application – McLean Lane Drainage Issue

Our office has begun working on the design of the project, however the recent snowfall has prevented our survey crews from starting the required field work.

8. LSA Grant – Recreation Improvements

Due to the weather conditions no work is anticipated for several weeks. The remaining work includes completing the fence work and some concrete repairs to the wall.

9. Main and McAlpine Streets Intersection Improvements

9a. 2019 Penn DOT Multimodal Transportation Grant

Currently we are in the consultant selection process for the project.

9b. 2020 CFA Multimodal Transportation Grant

Currently waiting to hear if Avoca Borough's request for a waiver of the match is approved.

10. 2019 PA Small Water and Sewer Grant McAlpine Street Storm Sewer Project

Preliminary survey has begun, however the recent snowfall has prevented our crews from completing the required field work.

11. Fire and Ambulance Building - 2020 & 2021 LSA Grants

Waiting for a decision on the grant applications.

12. 630 Main Street Parking Lot Improvements - 2021 LSA Grant

Waiting for a decision on the grant application.

13. West Side Social Club - 2021 LSA Grants

Waiting for a decision on the grant applications.

14. Spring Street Inlet

Waiting to hear from Multiscape as to when they will start the repairs.

15. Municipal Building HVAC

No new information to report.

Please notify our office immediately if there are any humidity issues.

16. Gedding Street Sanitary Sewer Repairs

Our office prepared a letter outlining the required improvements and revised the cost estimate to include the test pits and curb to curb pave restoration. The revised total cost estimate is \$60,000.

17. Storm Inlet at 926 Main Street

The Highway Occupancy Permit application has been submitted to Penn DOT. Currently waiting for a response.

18. Storm Pipe and Inlet at 708 McAlpine Street

The Highway Occupancy Permit application has been submitted to Penn DOT. Currently waiting for a response.

Respectfully Submitted,



Paul Pasonick, PE, PLS
PennEastern Engineers, LLC